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GONFIDENTIAL

2 0 JUN 1384

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 20 JUNE 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. 1ltems or Events of Major Interest that have Occurred During
the Preceding Week:

25X1

STAT b. - Installation of New Roll-Up Doors -
Butler Buildings - The installation of (5) new electrically
activated roll-up doors in Butler Building numbers 2, 3, and 5
is complete. The next planned upgrade of these five building

25X1 complexes is the refurbishment of the building exterior at an

timated cost of $10,000-12,000 each.
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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 20 JUNE 1984

f. - Special Construction - The roof mounted
chiller and five air-handler units have been installed. The
electricians are currently running power to the units. The
platform for the SC-3 antenna has been constructed and is
awaiting painting and construction of a wood decﬁ: %he
electrical upgrade for room 3D55 is progressing

%et to complete this work

g. ‘Data Access Center - A change order has
been s1gneﬁ for the construction of an expanded metal security

wall and the installation ofgagilgﬂgsultch The contractor has
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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PER10D
ENDING 20 JUNE 1984

j. Status of Parking Controls, Ames, Key and Chamber of
Commerce Buildings - RECD expects to have the leases for the
parking garages for these locations negotiated effective 1 July
1984. The Lessors have notified the current holders of parking
spaces of the changes to take place. Procurement Division is
working with the Office of Security on a contract for guard
service, and HOME is working on plans to allocate and manage
the parking spaces. We are advised by these offices that
neither of these actions will be completed by 1 July 1984.
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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERI1OD
ENDING 20 JUNE 1984

25X1
25X1 u. |- A set of
drawings has been prepared for the construction of a room in
the vault and installation of a grid system for the secure
phone system. These drawings will be delivered to the building
25X1 i n n 18 June 1984.
25X1
3. Significant Events Anticipated During the Coming Week:
None
25X1

. Approved For Release 2009/05/28 : CIA-RDP87-00352R000100180016-2



25X1

25X1
25X1

25X1

25X1

Approved For Release 2009/05/28 : CIA-RDP87-00352R000100180016-2
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SUPPLY DIVISION WEEKLY REPORT
PERIOD ENDING 18 JUNE 1984

I. Progress Report on Tasks Assigned by the DCI/DDCI
None.
I Items or Events of Major Interest that have Occurred

During the Preceding Week:

a. TDY Travel:

‘ ‘15 attending Small Arms Training
at the Smith § Wesson Company in Springfield. Ma. The course
runs 18 - 22 June 1984,

| | Chief of Logistics at our

Regional Support Facility is currently visiting Supply Division
offices in Headquarters. The purpose of the visit is to
discuss the expanding role of her facility in supporting Agency
activity worldwide.

b. Training

is currently attending a two-week
computer programming course entitled Fundamentals of PL I. The
course runs 18-27 .June at the Chamber of Commerce Building.

‘ is attending "Survival Spanish"
at the Chamber of Commerce Building. This two-week crash

_course is preparatorv for his uncoming PCS assionment ta
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SUBJECT: Supply Division Weekly Report, Period Ending
18 June 1984

25X1

d. Increasing Customer Materiel Requirements:

The period of June 10-16 marked a record week for
Supply Management Branch, SD/OL in the number of line items
processed (3,416) and the percentage of issues from stock
(52%). A comparison with statistics for the same period in
FY-83 show an increase of 46% in line items processed. The
weekly average for FY83 is 1,900 and for the e1ghth month

period of FY-84 is 2,350. The av
25X1 stock versus procurement is 35%.

IIT. Significant Events Anticipated During the Coming Week:

None.
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25X1
WEEKLY REPORT
PERIOD ENDING 18 June 1984
I. Items or Events of Major Interest that have Occurred during the
Preceding Week:
25X1
25X1

e. Support to the Office of Communications:
personnel completed export packing specifications on shielded
enclosure doors. The specifications have been forwarded to

25%1 (ancnramﬁnLDiMiSAannr1ncorporat1on into procurement contracts.

f. General:

1. Two Depot employees attended a packing seminar hosted
by the Office of Technical Services (OTS) at South Building.
The seminar, although quite technical in nature, covered a wide

spectrum of equipment packing techniaues and designs and was
25X1 well worth the time spent.
25X1
25X1 SECRET
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25X1
SUBJECT: Weekly Report - 18 June 84

2. Twenty-five excess Remington Rand safes were turned
over to the State of Wisconsin at the direction of the General
Services Administration. Total value - $4,450.00.

g. Depot Renovations:

1. The contractor is still making very good progress in
the repaving of the Depot drive. Pouring of concrete is
approximately 70% complete. |

2. Installation of new overhead doors on Butler Buildings
2’ 3’ 4 an S hae hoan ramnlatad A1l doors are now
operational.
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